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Department of Toxic Substances Control

Edwin F. Lowry, Director

5796 Corporate Avenue

Winston H. Hickox Cypress, California 90630 Gray Davis
Secretaryfor July8,1999 Governor
Environmental M60050,002711"
Protection MCASELTORO

SSIC #5090.3

Mr. Joseph Joyce
BRAC Environmental Coordinator

U.S. Marine Corps Air Station - E1 Toro
P. O. Box 51718

Irvine, California 92619-1718

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULE, OPERABLE UNIT (OU) 1 AND OU-2A GROUNDWATER, MARINE CORPS
AIR STATION (MCAS) El TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated
June 29, 1999, requesting a 7-month extension for the submittal of a draft Proposed Plan (PP) for OU 1
and OU-2A (Sites 18 and 24) Groundwater Remediation and a 14-month extension for the submittal of
a draft Record of Decision (ROD). The current due dates for the draft final PP and draft ROD are July
1, 1999 and September 2, 1999, respectively. A revised FFA Appendix A schedule dated June 24, 1999
accompanied your letter as Enclosure #1. According to the letter, the extension is needed because

Irvine Ranch Water District (IRWD) is considering significant changes in the design and purposes of
the Irvine Desalter Project (IDP). The additional time is needed for the water districts to perform more
groundwater modeling; identify new ARARs; resolve potential conflicts of interest; complete new
alternative cost estimates, prepare a Feasibility Study Addendum; and resume discussions with the
water districts on Settlement issues.

DTSC believes that settlement negotiations with the water districts should commence well
before November 5, 1999 to expedite the project. While a good cause may exist for submittal of the
draft PP, the requested 14-month extension for submittal of the draft ROD to the regulatory agencies
must be shortened. Therefore, DTSC does not approve both extension requests.

If you have any questions, please call Mr. Tay/_ Mahmoud, Remedial Project Manager, at

(7i4) 484-5418. . /I,_n_ n__
[ Southern Califomia Operations

Office of Military Facilities

cc: See next page
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cc: Mr. Glenn Kistner

Remedial Project Manager
U. S. Environmental Protection Agency

Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Patricia Harmon

Remedial Project Manager

California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Ms. Polin Modanlou

MCAS E1 Toro Local Redevelopment Authority
10 Civic Center Plaza, 2 "d Floor
Santa Ana, California 92703

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450

Newport Beach, California 92660-8019

Mr. William R. Mills, Jr., P.E.

General Manager
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300

Fountain Valley, California 92728-8300

Mr. Paul D. Jones II

General Manager
Irvine Ranch Water District

P.O. Box 57000

Irvine, California 92619

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 5BME.AP

1220 Pacific Highway
San Diego, California 92132-5187


